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ESTIMATE RUN 02/14/2007

ESTIMATE SUMMARY 16:19:29
CONTID: C15194 ESTIMATE NO: 0003 PROG SPEC YR:2002
PCN: 15194-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 32.5 DAYS TIME ALLOW: 33 WORK DAYS
STA 157A-009 PERCENT TIME: 98.48 ORIG TIME ALLOW: 25 WORK DAYS
PROJECT NO: STA 157A-009
SH 157 Bridge Joint Repairs
NAME OF ROAD: 157A
PROJECT COUNTIES: BOULDER, REGION 4
CONTRACTOR:
HALLMARK ENVIORNMENTAL, INC. dba HALLMARK , INC. PAY PERIOD ENDING 08/25/2006 DATE TIME STARTED 05/14/2006
5160 PARFET STREET DATE LET 04/06/2006 DATE WORK BEGAN
UNIT B-5 DATE AWARDED 04/11/2006 DATE TIME STOPPED 10/27/2006
DATE CONTRACT EXECUTED 05/09/2006 DATE ACCEPTED 10/27/2006
WHEAT RIDGE CO 80033 303/423-8005 DATE NOTICE TO PROCEED 05/14/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 507,858.01 PARTICIPATING $ 478,318.01 $ 26,685.95
AWARD PROJECT AMT: $ 361,992.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 94.18% TOTAL EARNINGS 478,318.01 26,685.95
FUNDS AVAILABLE: $ 29,540.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 478,318.01 26,685.95
TOTAL CLAIMS: $ 0.00 RETAINAGE -5,429.88 860.22
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 472,888.13 27,546.17
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 472,888.13 27,546.17
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 27,546.17

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0003 208-00050
0005 626-00000
0010 627-00005
0015 627-00025
0020 630-00000
0025 630-00007
0030 630-00012
0035 630-80341
0040 630-80342
0045 630-80343
0050 630-80358

C15194
15194-BID

STA 157A-009

ITEM
DESCRIPTION

STORM DRAIN INLET PROTECTION

*MOBILIZATION

*EPOXY PAVEMENT MARKING

*4 INCH PAVEMENT MARKING TAPE (REMOVABLE)

*FLAGGING

*TRAFFIC CONTROL INSPECTION

*TRAFFIC CONTROL MANAGEMENT

*CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A)

*CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B)

*CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C)

*ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL

TYPE)
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COLORADO DEPARTMENT OF TRANSPORTATION
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PCN: 15194-BID ESTIMATE RUN 02/14/2007
PROJECT: STA 157A-009 ESTIMATE NO: 0003 16:19:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0055 630-80359 *PORTABLE MESSAGE SIGN PANEL 211.000 185.000
DAY 26.000 3,120.00
120.00000 211.000 25,320.00
0060 630-80360 *DRUM CHANNELIZING DEVICE 206.000 166.500
EACH 39.500 1,185.00
30.00000 206.000 6,180.00
0065 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0070 630-80380 *TRAFFIC CONE 60.000 54.000
EACH 6.000 72.00
12.00000 60.000 720.00
0075 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 4.000 3.600
(TEMPORARY)
EACH 0.400 3,000.00
7,500.00000 4.000 30,000.00
0080 700-70010 F/A MINOR CONTRACT REVISIONS 28,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0085 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0090 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0095 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 212,823.00 $ 21,459.008 183,533.00

CAT NO0300 STRUCTURE D-16-CW

0100 202-00190 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 9.000 9.000
Sy 0.000 0.00

25.00000 9.000 225.00
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PCN: 15194-BID ESTIMATE RUN 02/14/2007
PROJECT : STA 157A-009 ESTIMATE NO: 0003 16:19:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURE D-16-CW
0105 202-00201 REMOVAL OF CURB 55.000 55.000
LF 0.000 0.00
5.00000 55.000 275.00
0110 202-00220 REMOVAL OF ASPHALT MAT 174.000 174.000
SY 0.000 0.00
5.00000 174.000 870.00
0115 202-00250 *REMOVAL OF PAVEMENT MARKING 659.000 659.000
SF 0.000 0.00
2.00000 659.000 1,318.00
0120 202-00502 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 17.000 17.000
CcY 0.000 0.00
1,500.00000 17.000 25,500.00
0125 202-00504 REMOVAL OF EXPANSION DEVICE 191.000 191.000
LF 0.000 0.00
25.00000 191.000 4,775.00
0130 202-00520 REMOVAL OF EXPANSION JOINT MATERIAL 31.000 31.000
LF 0.000 0.00
5.00000 31.000 155.00
0135 202-05100 SANDBLASTING REINFORCING STEEL 0.000 0.000
SY 0.000 0.00
25.00000 0.000 0.00
0140 206-00100 STRUCTURE BACKFILL (CLASS 1) 28.000 28.000
CcY 0.000 0.00
100.00000 28.000 2,800.00
0145 208-00020 SILT FENCE 281.000 281.000
LF 0.000 0.00
5.00000 281.000 1,405.00
0150 304-06007 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000
cY 0.000 0.00
75.00000 0.000 0.00
0155 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 35.740 35.740
TON 0.000 0.00
150.00000 35.740 5,361.00
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PCN: 15194-BID ESTIMATE RUN 02/14/2007
PROJECT: STA 157A-009 ESTIMATE NO: 0003 16:19:29

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURE D-16-CW
0156 900-00006 ADDED ITEM (DOLLAR)/ OVERWEIGHT TRUCK PRICE REDUCTION -196.500 -196.500
DOL 0.000 0.00
1.00000 -196.500 -196.50
0163 515-00120 *WATERPROOFING (MEMBRANE) 99.000 99.000
Sy 0.000 0.00
28.41000 99.000 2,812.59
0165 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 191.000 191.000
LF 0.000 0.00
300.00000 191.000 57,300.00
0170 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 20.500 19.700
cY 0.600 750.00
1,250.00000 20.300 25,375.00
0175 602-00000 REINFORCING STEEL 1,554.000 1,554.000
1B 0.000 0.00
2.00000 1,554.000 3,108.00
CAT 0300 CURRENT AMT $ 131,333.09 $ 750.00 $ 131,083.09
CAT NOO0301 STRUCTURE E-16-HX
0180 202-00201 REMOVAL OF CURB 6.000 6.000
LF 0.000 0.00
5.00000 6.000 30.00
0185 202-00220 REMOVAL OF ASPHALT MAT 137.000 137.000
SY 0.000 0.00
5.00000 137.000 685.00
0186 700-70034 F/A ASPHALT GRINDING 4,476.950 0.000
FA 4,476.950 4,476.95
1.00000 4,476.950 4,476.95
0190 202-00250 *REMOVAL OF PAVEMENT MARKING 1,104.000 1,104.000
SF 0.000 0.00
2.00000 1,104.000 2,208.00
0195 202-00502 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 12.000 12.000
cy 0.000 0.00
1,500.00000 12.000 18,000.00
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PCN: 15194-BID ESTIMATE RUN 02/14/2007
PROJECT : STA 157A-009 ESTIMATE NO: 0003 16:19:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STRUCTURE E-16-HX
0200 202-00504 REMOVAL OF EXPANSION DEVICE 125.000 125.000
LF 0.000 0.00
25.00000 125.000 3,125.00
0205 202-05100 SANDBLASTING REINFORCING STEEL 0.000 0.000
SY 0.000 0.00
25.00000 0.000 0.00
0207 206-00100 STRUCTURE BACKFILL (CLASS 1) 14.000 14.000
(3¢ 0.000 0.00
100.00000 14.000 1,400.00
0210 304-06007 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000
cY 0.000 0.00
75.00000 0.000 0.00
0215 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 32.980 32.980
TON 0.000 0.00
150.00000 32.980 4,947.00
0217 515-00120 *WATERPROOFING (MEMBRANE) 68.000 68.000
SY 0.000 0.00
28.41000 68.000 1,931.88
0220 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 126.000 126.000
LF 0.000 0.00
300.00000 126.000 37,800.00
0225 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 15.700 15.700
CcY 0.000 0.00
1,250.00000 15.700 19,625.00
0230 602-00000 REINFORCING STEEL 1,604.000 1,604.000
LB 0.000 0.00
2.00000 1,604.000 3,208.00
CAT 0301 CURRENT AMT 97,436.83 $ 4,476.95% 97,436.83
CAT NO0302 STRUCTURE E-16- HY
0235 202-00201 REMOVAL OF CURB 7.000 7.000
LF 0.000 0.00
5.00000 7.000 35.00
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PCN: 15194-BID ESTIMATE RUN 02/14/2007
PROJECT: STA 157A-009 ESTIMATE NO: 0003 16:19:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 STRUCTURE E-16- HY
0240 202-00220 REMOVAL OF ASPHALT MAT 98.000 98.000
sy 0.000 0.00
5.00000 98.000 490.00
0245 202-00250 *REMOVAL OF PAVEMENT MARKING 0.000 0.000
SF 0.000 0.00
2.00000 0.000 0.00
0250 202-00502 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 9.000 9.000
cy 0.000 0.00
1,500.00000 9.000 13,500.00
0255 202-00504 REMOVAL OF EXPANSION DEVICE 89.000 89.000
LF 0.000 0.00
25.00000 89.000 2,225.00
0260 202-05100 SANDBLASTING REINFORCING STEEL 0.000 0.000
sy 0.000 0.00
25.00000 0.000 0.00
0262 206-00100 STRUCTURE BACKFILL (CLASS 1) 9.000 9.000
cYy 0.000 0.00
100.00000 9.000 900.00
0265 304-06007 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000
cy 0.000 0.00
75.00000 0.000 0.00
0270 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 21.440 21.440
TON 0.000 0.00
150.00000 21.440 3,216.00
0272 515-00120 *WATERPROOFING (MEMBRANE) 49.000 49.000
sy 0.000 0.00
28.41000 49.000 1,392.09
0275 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 88.000 88.000
LF 0.000 0.00
300.00000 88.000 26,400.00
0280 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 12.700 12.700
cy 0.000 0.00
1,250.00000 12.700 15,875.00
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PCN: 15194-BID

COLORADO DEPARTMENT OF TRANSPORTATION
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ESTIMATE RUN 02/14/2007

PROJECT: STA 157A-009 ESTIMATE NO: 0003 16:19:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 STRUCTURE E-16- HY
0285 602-00000 REINFORCING STEEL 816.000 816.000
1B 0.000 0.00
2.00000 816.000 1,632.00
CAT 0302 CURRENT AMT $ 65,665.09 S 0.00$ 65,665.09
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0290 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
300.00000 2.000 600.00
CAT 0400 CURRENT AMT $ 600.00 $ 0.00$ 600.00
PROJECT TOTAL CURRENT AMT $ 507,858.01 $ 26,685.95 S 478,318.01



